

<https://riyasaju106.atlassian.net/jira/software/c/projects/SCETBP/boards/1/backlog?springCompleted=>

NAME: Riya Saju Vithayathil

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Student Club Event Tick...

Recent

SCETBP board

More spaces

Recommended

Prioritize ideas

Filters

Dashboards

Teams

Goals

Search

Create

See plans

1

?

RS

Spaces / Student Club Event Ticketing & Budget Portal

SCETBP board

SummaryTimelineActive sprintsBacklogCalendarListFormsMore2+

Search backlogRSVersionEpicQuick filters

Epic

No epic

Event Proposal Management

Budget Approval Workflow

QR Ticket Management

Create epic

SCETBP Sprint 1Add dates(0 work items)000Start sprint

Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

Create

0 work items | Estimate: 0

Backlog(0 work items)000Create sprint

Your backlog is empty.

Spaces / Student Club Event Ticketing & Budget Portal

SCETBP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs+

Search backlogRSVersionEpicQuick filters

SCETBP Sprint 1Add dates(5 work items)2000Start sprint

SCETBP-4 Submit Event ProposalEvent Proposal Ma...To Do3

SCETBP-5 View Proposal StatusEvent Proposal Ma...To Do2

SCETBP-6 Approve Budget ProposalBudget Approval ...To Do5

SCETBP-7 Generate QR TicketQR Ticket Manage...To Do5

SCETBP-8 Scan and Validate QR TicketQR Ticket Manage...To Do5

Create

Story point assignments

SCETBP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

Version

Epic

Quick filters

SCETBP Sprint 1

Add dates

3 work items

1000

Start sprint

SCETBP-4

Submit Event Proposal

Event Proposal Ma...

To Do

3

SCETBP-5

View Proposal Status

Event Proposal Ma...

To Do

2

SCETBP-6

Approve Budget Proposal

Budget Approval ...

To Do

5

Backlog

3 work items

1300

Create sprint

Create a whiteboard to plan your work

SCETBP-8

Scan and Validate QR Ticket

QR Ticket Manage...

To Do

5

SCETBP-7

Generate QR Ticket

QR Ticket Manage...

To Do

5

SCETBP-9

Review Budget Proposal

Budget Approval ...

To Do

3

Sprint board (Active Sprint view)

Sprint 1

SCETBP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 3

Submit Event Proposal

Event Proposal Management

SCETBP-4

3

View Proposal Status

Event Proposal Management

SCETBP-5

2

Approve Budget Proposal

Budget Approval Workflow

SCETBP-6

5


IN PROGRESS

Create


DONE 0

Create

Burndown Chart 1



Sprint 2



Burndown Chart 2


Spaces / Student Club Event Ticketing & Budget Portal / SCETBP board / Reports

Burndown Chart

[How to read this chart](#)

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



Reflection Questions:

1. Did your estimations reflect the actual effort?
Yes, the estimations reasonably reflected the actual effort. The higher-point stories required more work and complexity, while the lower-point stories were relatively simpler. Overall, the story points provided a good estimate of the team's workload.
2. Was your backlog well-prioritized?
Yes, the backlog was well-prioritized based on the importance and dependency of each feature. Event proposal submission and budget approval were given higher priority because they are essential before QR ticket generation and validation.
3. How did your simulated sprint align with your plan?
The simulated sprint aligned well with the plan. The selected user stories were moved through To Do - In Progress - Done, allowing the team to track progress and complete the planned work systematically.
4. What insights did the burndown chart give about your team's capacity?
The burndown chart showed how quickly the team completed the planned work during the sprint. It helped identify the team's capacity, progress rate, and whether the team was on track to complete the committed story points within the sprint duration.